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PURGEWATER PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

October 25, 2007

11:15 a.m. to 11:45 a.m.

Agenda

I. Approval of September 27, 2007 Purgewater Project Meeting Minutes
(Ecology/DOE-RL/FH)

II. Operational Status

III. Project Specific Issues
A. Strategy Document Status
B. Purgewater Sediment Issues

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Documents for Submittal to the Administrative Record

VIII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340/700 Area
Richland, Washington

October 25, 2007

I. Approval of September 27, 2007 Purgewater Project Meeting Minutes
(Ecology/DOE-RL/FH). The PMM minutes were approved by FH. The PMM minutes will be
presented to RL and Ecology after the meeting for approval.

II. Operational Status
A. John Winterhalder (FH) will provide the current gallons received in an e-mail to Ecology.

III. Project Specific Issues
A. Strategy Document Status

1. Deborah Singleton (Ecology) stated that Ecology has held some internal
meetings to discuss whether to utilize the purgewater strategy document, and a
final decision has not been made. Tony Miskho (FH) referred to previous
discussion outside the PMM regarding not having to carry purgewater in carboys
from aquifer tubes, noting that the discharge criteria is addressed in the

purgewater strategy. Mr. Miskho also noted that RL/FH want to preserve a
discharge request and to properly manage the purgewater trucks. Ms. Singleton
will send an e-mail to RL/FH when a decision is made regarding the purgewater
strategy.

B. Purgewater Sediment Issues
1. Mr. Winterhalder stated that a portion of the sediment accumulation was knocked

down, and the water level was lowered to approximately 18 inches from the top
of the modutank. The engineering study regarding the sediment issue is ongoing.
Recommendations are expected in the November 2007 time frame.

IV. General Discussions
A. Mr. Miskho inquired about revising the Part A into Ecology's new format, since there are

several issues pending. Ms. Singleton will confer with Kathy Conaway (Ecology) and
provide a response. Ms. Singleton noted that waiting until the engineering study on the
sediment issue is completed in November will provide additional information to assist in
making a decision.

V. Status of Actions
A. 977 - Formally transmit the Modutanks closure plan package to RL. FH is conducting an

engineering study to evaluate options.
B. 1894 - Set up a meeting to discuss issues relevant to signing the purgewater strategy

document. Following internal Ecology discussion, a meeting will be scheduled.

VI. New Actions Items
A. There were no new actions.

VIl. Documents for submittal to the Administrative Record
A. There were no documents identified.

VIII. Next Project Managers Meeting
A. The next PMM was scheduled for November 29, 2007.
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